



[up.com/connect](https://up.com/connect)

# SHORT LINE PROJECT NO UNION PACIFIC CONSTRUCTION MILESTONES

| Project Milestone   | Responsible Party  |
|---|--|
| <b>Research &amp; Discovery</b><br><i>Estimated Timeline is One Month</i><br>AccessUP questionnaire submitted online by customer.<br>Union Pacific contacts customer to discuss business opportunity and rail project.<br>Union Pacific conducts site location research for rail service, real estate and road crossing requirements.<br>Short line provides Development Concept Rail Design and works with Union Pacific approved rail designer. | <br><br>Industry<br>Union Pacific<br>Union Pacific<br>Short line |
| <b>Union Pacific Operational Review and Signoff for Service Plan</b><br><i>Estimated Timeline is 2-4 Weeks</i><br>Union Pacific reviews Developmental Rail Design and approves if specifications are met.<br>Union Pacific reviews Operating Service plan and Rail Crossings and approves if no objections.   | <br><br>Union Pacific<br>Union Pacific                           |
| <b>Ready for Design</b><br><i>Estimated Timeline is 2-4 Weeks</i><br>Union Pacific "Acceptance of Rail Project" service letter email sent to Shortline representative once Union Pacific approves.<br>Short line responds to service letter email.  | <br><br>Union Pacific<br>Short line                              |
| <b>Engineering Design</b><br><i>Estimated Timeline is 2-6 Weeks</i><br>Construction Rail Design submitted and reviewed for approval.<br>Exhibit A Rail Design submitted and reviewed for approval.  | <br><br>Union Pacific & Short line<br>Union Pacific & Short line |
| <b>Interchange Agreements (if required)</b><br><i>Estimated Timeline is 2-4 Weeks</i>   |  |
| <b>Ready for Construction</b><br><i>Estimated Timeline is 6-9 Months</i><br>Union Pacific and Industry have scheduled project update calls throughout construction phase if required.   | <br>UP & Short line  |
| <b>Construction Complete</b><br><i>Estimated Timeline is Two Weeks</i><br>Short line notifies Union Pacific when project is complete.<br>Rail project is turned over to Union Pacific Operations to prepare to service.   | <br>Short line<br>Union Pacific                                  |