

Sunset Maintenance of Way Project

Multi-Phase Rail Tie Work October 14 through November 25, 2013

MINEOLA SUB - Multi-Phase Gang Work Dates:

- 10/14 – 10/31
- 11/8 – 11/15
- 11/21 – 11/25

SCOPE OF PROJECT

- Installing ties on mainline between Greggton, TX and Longview, TX

Detour Plans:

Only to support scheduled work days

•Long Beach to Memphis

- Anticipate additional 18 hour run times on reroute days

•Shreveport to LA Basin

- Anticipate additional 10 hour run times on reroute days

