UNION

Major Track Renewal Projects suwome averica” (i}

Easiperd
[Seattle]
/3 Map ID City, State Project Type Start Date End Date % Complete
WY San Antonio, TX IS 11/5/2024 12/22/2024
F i TIES 12132024 | 12/20/2024
portiand NG 31 e s TIES 12/4/2024 12/22/2024
: &X~ AT | 4 | KansasCity, MO | CURVERAIL |  12/9/2024 1212212024

5
T2/1772004 | 12710024 |0 |
5 | OdemTX | NEWRAL | 1272024 | 162025 | 0 |
9 | WegonerOK | TIES | 17024 | 12p00024 | 0|
10| Weodesha, MO | CURVERAIL| 152025 | 162025 | 0|
[ OaKiand,CA | SHRAL | /32025 | _2A;o25 |0
2| Calente,CA_| GURVERAIL| #3203 | _#AR03s | 0 |
15 | Wend,CA | TEs | mpos | ammozs | 0|
14| Tohachapi, CA_| CURVERAIL| /32025 | 1312025 | 0 |
75 | FHousion, X | NEWRAIL | #3202 | 102025 | 0 |
16| Calonte,CA__| CURVERAIL| _#/5/2025 | 13072025 | 0|
7 | HousnTX | TES | om0 | 1a0R0% | 0|
o |

Odessa, TX TIES 1/8/2025 21112025 [0 |
Victoria, TX TIES 1/8/2025 2142025 | 0 |
San Luis Obispo, CA TIES 1/8/2025 2/52025 | 0 |

2 | PowUr [ TES [ 0% | 142055 | 0 |
2% | BensonAZ | NEWRAL | /32025 | 120205 | 0 |
27 | Wagoner,OK | CURVERAIL| 1/16/2025 | /92025 | 0 |
28 | Wagoner,OK | CURVERAIL| 17772025 | 1172005 | 0 |
20 | SanMarcos,TX | NEWRAIL | 17772025 | 1282025 | 0 |
30 | Wuskogee, OK | CURVERAIL| 17202025 | 12072025 | 0 |
o B 2| Muskoges, OK | CURVERAIL| 1212025 | 112025 | 0 |
Noae. . 3| Stinglown,OK | CURVERAIL| 12822025 | 112025 | 0 |
34 | Muskogeo, OK | TIES | 12820256 | /025 | 0 |

)

8

New Braunfels, TX|  NEWRAIL 1/29/2025 3132025 [ 0 |
R = o0 |
P ot 170 158 ' Houston, TX NEWRAIL 1/30/2025 2142025 | 0 |
= ‘/‘_'

[ Yormo,CA | CURVERAIL| _1/31/2025 | 1312025 | 0 |
2
As of 12/23/24 through 1/31/25. Information is subject to change.
Manifest customers may experience delays up to 24 hours and/or Lo
reroutes for shipments traversing the area of work.

Please contact your sales representative if you have questions. - { romsvis



