


# Major Track Renewal Projects



6/1/2025 through 6/30/2025. Information is subject to change.  
Manifest customers may experience delays up to 24 hours and/or  
reroutes for shipments traversing the area of work.  
Please contact your sales representative if you have questions.

Map ID	City, State	Project Type	Start Date	End Date	% Complete
1	North Little Rock, AR	TIES	1/15/2025	3/10/2025	0
2	North Platte, NE	TIES	1/15/2025	6/30/2025	80
3	Pine Bluff, AR	TIES	1/15/2025	7/1/2025	19
5	Baytown, TX	TIES	2/15/2025	5/31/2025	18
6	Malden, MO	TSL	2/28/2025	6/9/2025	99
7	North Little Rock, AR	TIES	3/1/2025	6/5/2025	10
8	North Little Rock, AR	TIES	3/1/2025	6/5/2025	10
9	North Platte, NE	UNCUTBUC	3/12/2025	6/17/2025	86
10	Clinton, IA	TSL	3/31/2025	6/5/2025	88
11	Lima, MT	TIES	4/7/2025	6/30/2025	34
12	Kansas City, KS	TIES	4/18/2025	6/8/2025	10
13	Sandpoint, ID	TIES	4/19/2025	6/16/2025	16
14	North Little Rock, AR	TIES	4/25/2025	7/1/2025	49
15	North Little Rock, AR	TIES	4/30/2025	6/30/2025	10
16	Yuma, AZ	TSL	5/2/2025	6/3/2025	90
17	Portland, OR	TSL	5/2/2025	6/3/2025	89
18	Taylor, TX	TIES	5/6/2025	6/16/2025	71
19	San Antonio, TX	TIES	5/9/2025	6/21/2025	43
20	Giddings, TX	TSL	5/13/2025	6/25/2025	58
21	New Ulm, TX	TSL	5/14/2025	7/29/2025	5
22	North Platte, NE	TIES	5/17/2025	6/15/2025	62
23	Cedar Rapids, IA	TIES	5/19/2025	6/21/2025	45
24	Kansas City, KS	NEWRAIL	5/21/2025	6/17/2025	43
25	Chicago, IL	SHRAIL	5/24/2025	7/6/2025	13
26	Champaign, IL	TSL	5/26/2025	7/28/2025	6
27	Jonesboro, AR	TIES	5/31/2025	6/13/2025	32
28	Omaha, NE	TIES	5/31/2025	6/11/2025	18
29	De Beque, CO	TIES	6/1/2025	6/30/2025	0
30	De Beque, CO	CURVERAIL	6/1/2025	6/15/2025	0
31	Cheyenne, WY	TIES	6/1/2025	8/15/2025	0
32	Avondale, LA	CURVERAIL	6/1/2025	6/30/2025	0
33	Los Angeles, CA	CURVERAIL	6/1/2025	6/15/2025	0
34	Roseville, CA	TIES	6/1/2025	8/31/2025	0
35	Cheyenne, WY	TIES	6/1/2025	8/15/2025	0
36	Pocatello, ID	TIES	6/2/2025	6/13/2025	28
37	Saint Louis, MO	TIES	6/2/2025	7/26/2025	5
38	Pocatello, ID	TIES	6/2/2025	6/2/2025	0
39	Wilcox, AZ	CURVERAIL	6/3/2025	6/8/2025	10
40	Nacogdoches, TX	CURVERAIL	6/3/2025	6/6/2025	25
41	Winnemucca, NV	TIES	6/3/2025	6/12/2025	47
42	Oroville, CA	CURVERAIL	6/4/2025	6/6/2025	0
43	Portland, OR	TSL	6/4/2025	6/21/2025	0
44	Opal, WY	CURVERAIL	6/4/2025	6/18/2025	0
45	Council Bluffs, IA	TSL	6/6/2025	6/9/2025	0
46	Cheyenne, WY	NEWRAIL	6/6/2025	6/23/2025	0
47	Mount Shasta, CA	CURVERAIL	6/7/2025	6/24/2025	0
48	Longview, TX	NEWRAIL	6/7/2025	7/3/2025	0
49	Lakota, IA	TIES	6/8/2025	7/16/2025	0
50	El Paso, TX	CURVERAIL	6/9/2025	6/18/2025	0
51	Saint Louis, MO	TIES	6/10/2025	12/1/2025	0
52	Blair, NE	TSL	6/10/2025	6/21/2025	0
53	Durant, TX	TSL	6/10/2025	7/13/2025	0
54	Barstow, CA	CURVERAIL	6/10/2025	6/30/2025	0
55	Chemult, OR	TIES	6/14/2025	6/17/2025	0
56	Webster City, IA	TIES	6/14/2025	7/13/2025	0
57	Montpelier, ID	TIES	6/14/2025	6/30/2025	0
58	Humphrey, AR	TIES	6/15/2025	7/27/2025	0
59	Baker City, OR	TIES	6/16/2025	7/22/2025	0
60	North Platte, NE	TIES	6/16/2025	7/27/2025	0
61	Rockdale, TX	TIES	6/17/2025	6/24/2025	0
62	Frankfort, KS	NEWRAIL	6/19/2025	7/21/2025	0
63	Sandpoint, ID	CURVERAIL	6/19/2025	6/19/2025	0
64	Santa Rosa, NM	CURVERAIL	6/19/2025	6/19/2025	0
65	Spokane, WA	NEWRAIL	6/20/2025	7/3/2025	0
66	Des Moines, IA	CURVERAIL	6/20/2025	7/1/2025	0
67	Fort Worth, TX	TIES	6/22/2025	7/1/2025	0
68	Kearney, NE	TSL	6/22/2025	7/31/2025	0
69	McCammon, ID	TSL	6/22/2025	7/17/2025	0
70	Clinton, IA	TIES	6/23/2025	7/31/2025	0
71	Palmdale, CA	TSL	6/23/2025	10/1/2025	0
72	Chemult, OR	TIES	6/25/2025	7/26/2025	0
73	Franklin, TX	TIES	6/25/2025	7/25/2025	0