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Phasing Notes:

Shift Track and connect Mainline 1 to Shoofly 1(By UPRR)

Remove existing mainline tracks (By Contractor)

Remove existing bridge (By Contractor)3

Phasing Notes:

Construct shoofly bridge (By Contractor)

Construct Shoofly tracks to 13' clear point of existing Mainline 2 (By 

Contractor)
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Phase 1C

Phasing Notes:

Shift track and connect Mainline 2 to Shoofly 2 (By UPRR)

Remove Mainline 2 to 13' clear point of Shoofly 1 (By UPRR)

Construct Shoofly 1 to 13' clear point of Mainline 1(By UPRR)
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Phasing Notes:

Shift track to Mainline 2 and reconnect to existing Mainline 2 (By UPRR)

Remove Shoofly tracks (By Contractor)

Remove Shoofly bridge (By Contractor)

Phase 2A

Phase 2B

Phase 2C

Phasing Notes:

Shift track to Mainline 1 and reconnect to existing Mainline 1 (By 

UPRR)

Remove Shoofly 1 to 13' clear point of Mainline 2 (By UPRR)

Construct Mainline 2 to 13' clear point of Shoofly 2(By UPRR)
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Phasing Notes:

Construct new bridge (By Contractor)

Construct Mainline tracks to 13' clear point of existing Shoofly 1 (By 

UPRR)


